

**Details of Works for 100 Days Programme of Hon'ble Chief Minister that can be completed before February 28, 2021**

Sl. No.	Name of Work	District	Date of AS	Date of TS	Date of Tender	Date of Agreement	Date of Commencement/ Completion as per Agreement	Whether Work can be Completed by February 28, 2021 (Yes/No)	Agreed PAC (₹) (Crore)	Benefits	Remarks
1	Improvement Works to Andhakarathodu in Thrippunithura Municipality	Ernakulam	23-04-2018	04-06-2018	06-06-2018	29-09-2018	Date of Site Handover 06.10.2018	Yes	8.356	Rejuvenation of Anthakarathodu connecting Chambakkara canal and Konothupuzha.	Physical Progress- 85%  Financial Progress- 40%
							Date of Completion (as per Agreement) 06.01.2020			Desilting the Anthakarathodu facilitates boating and prevents stagnation of water due to accumulation of soil and waste, in order to ensure navigation.  Maintenance & strengthening of canal bank.	
							Extended Date of Completion 15.11.2020  Extension requested upto 31.03.2021			Encouraging recreational activities like walking, jogging, water sports activities, etc.  Prevention of disposal of wastes into canals by fencing.  Development of Tourism in the region	