

PROJECT PROFILE	
<b>Name of the Work</b>	UPGRADATION AND RENOVATION OF GOVERNMENT GUEST HOUSE, PEERUMEDU
<b>Description</b>	The Peerumade guest house is primarily used as a guest house for Government officials who visit Idukki for meetings, site visits and other official matters. It has been shut down due to its poor condition and maintenance works have to be done in order for it to be functional again. This project aims to renovate the guest house and bring it back to its glory.
<b>Components</b>	1. GUEST HOUSE RENOVATION 2. SERVICE BLOCK RENOVATION 3. WATER TANK 4. PARKING SHED 5. CONFERENCE HALL
<b>District</b>	IDUKKI
<b>Constituency</b>	PEERUMEDU
<b>Department</b>	TOURISM DEPARTMENT
<b>Funding Agency</b>	TOURISM DEPARTMENT
<b>Name of the Project Co-ordinator</b>	SARATH S. R.
<b>Name of the Project Engineer</b>	ATHEESH P. MOHAN
<b>Name of the Contractor</b>	M/S. ANCHANICAL CONSTRUCTIONS
<b>AS Order No. &amp; Date</b>	G.O. (Rt) No.67/2020/Tourism dated 12/02/2020
<b>AS Amount</b>	Rs. 1,85,00,000.00
<b>TS Order No. &amp; Date</b>	Order No.KI IDC/423/Peerumedu GH Renovation/2019 dated 07/03/2020
<b>TS Amount</b>	Rs. 1,85,00,000.00
<b>Revised AS (if any)</b>	NIL
<b>Revised AS Amount (if any)</b>	NIL
<b>Agreement No. &amp; Date</b>	AGREEMENT NO.153/KI IDC/2017-18 dated 22/12/2017
<b>Accepted PAC</b>	Rs. 1,45,51,908.00
<b>Duration of Project</b>	9 MONTHS
<b>Site Handover Date</b>	13-07-2020
<b>Scheduled Date of Completion</b>	13-04-2021
<b>Extended T.O.C. (if any)</b>	TOC APPLICATION SUBMITTED
<b>Total Bill Submitted</b>	NIL
<b>Total Bill Paid</b>	NIL