SL NO	NAME OF WORK	HEAD	COMPONENTS	NAME OF DISTRICT	NAME OF CONTRACTOR	AS AMOUNT	AGREED AMOUNT	RE AMOUNT	DATE OF AGREEMENT	ORIGINAL TIME OF COMPLETION	EXTENDED TIME OF COMPLETION	PHYSICAL PROGRESS	FINANCIAL PROGRESS	REMARKS
1	Construction of hospital building for Government Medical College, Cheruthoni Idukki District	CSR Fund		Idukki										
2	Construction of MRI unit for Government Medical College , Cheruthoni Idukki District			Idukki										
3	Government Medical College - extension of Dialysis unit, Cheruthoni Idukki District	CSR Fund		Idukki										
4	Construction of Cheruthoni bus stand road - Idukki Medical college, Idukki District	Health Department Fund		Idukki										